
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/23/2005

ESTIMATE SUMMARY 17:36:16

CONTID: C13472         ESTIMATE NO: 0008 PROG 2002

PCN: 13472-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CIMARRON - WEST PERCENT TIME:

PROJECT NO: NH 0502-053                   

CIMARRON - WEST

NAME OF ROAD: S.H. 50

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 05/21/2005 DATE TIME STARTED 05/19/2004

P.O. BOX 580 DATE LET 04/15/2004 DATE WORK BEGAN 06/01/2004

 DATE AWARDED 04/29/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/13/2004 DATE ACCEPTED

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 05/19/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,917,820.45 PARTICIPATING $ $ 553,514.20

AWARD PROJECT AMT: 3,840,371.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-211,549.64

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,488.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.79

TIME ALLOW:

ORIG TIME ALLOW:

165 WORK DAYS

WORK DAYS120

57.27%

1,674,073.09

553,514.20

341,964.56

335,475.95

$

$

$

$

2,243,747.36

0.00

2,243,747.36

362,381.05

2,606,128.41

-15,268.81

0.00

2,590,859.60

0.00

AMOUNT DUE 2,590,859.60 335,475.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 335,475.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

113.5
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PCN: 13472-BID    ESTIMATE RUN 05/23/2005

PROJECT: NH 0502-053                   ESTIMATE NO: 0008 17:36:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

50,000.00000 1.000 50,000.00

201-00000  
 

0010 REMOVAL OF HEADWALL 9.000 9.000

EACH 0.000 0.00

500.00000 9.000 4,500.00

202-00015  
 

0015 REMOVAL OF PIPE 32.000 32.000

EACH 0.000 0.00

700.00000 32.000 22,400.00

202-00033  
 

0020 *REMOVAL OF DELINEATOR 146.000 28.000

EACH 59.000 295.00

5.00000 87.000 435.00

202-00090  
 

0025 REMOVAL OF ASPHALT MAT 600.000 0.000

SY  0.000 0.00

8.00000 0.000 0.00

202-00220  
 

0030 *REMOVAL OF GROUND SIGN 22.000 13.000

EACH 0.000 0.00

60.00000 13.000 780.00

202-00810  
 

0035 *REMOVAL OF FENCE 32,392.000 32,392.000

LF  0.000 0.00

0.50000 32,392.000 16,196.00

202-01000  
 

0040 REMOVAL OF GUARDRAIL TYPE 3 6,325.000 3,720.000

LF  178.000 391.60

2.20000 3,898.000 8,575.60

202-01130  
 

0045 PLUG CULVERT 3.000 3.000

EACH 0.000 0.00

800.00000 3.000 2,400.00

202-04001  
 

0050 CLEAN CULVERT 8.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

202-04002  
 

0055 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 129,201.000 127,249.000

CY  0.000 0.00

5.15000 127,249.000 655,332.35

203-00010  
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PCN: 13472-BID    ESTIMATE RUN 05/23/2005

PROJECT: NH 0502-053                   ESTIMATE NO: 0008 17:36:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MUCK EXCAVATION 500.000 75.000

CY  0.000 0.00

10.00000 75.000 750.00

203-00100  
 

0065 PROOF ROLLING 100.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01100  
 

0070 BLADING 40.000 11.500

HOUR 0.000 0.00

90.00000 11.500 1,035.00

203-01500  
 

0075 BACKHOE (LANDSCAPING) 50.000 21.000

HOUR 0.000 0.00

100.00000 21.000 2,100.00

203-01515  
 

0080 TRUCK (DUMP) 30.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

203-01582  
 

0085 FRONT END LOADER (RUBBER TIRE) 20.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01590  
 

0090 STRUCTURE EXCAVATION 886.500 886.500

CY  0.000 0.00

10.00000 886.500 8,865.00

206-00000  
 

0095 STRUCTURE BACKFILL (FLOW-FILL) 546.300 546.300

CY  0.000 0.00

100.00000 546.300 54,630.00

206-00065  
 

0100 STRUCTURE BACKFILL (CLASS 1) 146.000 146.000

CY  0.000 0.00

25.00000 146.000 3,650.00

206-00100  
 

0105 EROSION LOG (SPECIAL) 20,000.000 4,955.000

LF  0.000 0.00

3.05000 4,955.000 15,112.75

208-00006  
 

0110 EROSION CONTROL SUPERVISOR 1.000 0.779

L S 0.000 0.00

4,500.00000 0.779 3,505.50

208-00200  
 



CONTID: C13472         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13472-BID    ESTIMATE RUN 05/23/2005

PROJECT: NH 0502-053                   ESTIMATE NO: 0008 17:36:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 18,000.000 0.000

GAL 0.000 0.00

0.50000 0.000 0.00

209-00600  
 

0120 *RESET GROUND SIGN 9.000 9.000

EACH 0.000 0.00

210.00000 9.000 1,890.00

210-00810  
 

0125 RESET FLASHING BEACON 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

210-00825  
 

0130 *SEEDING (NATIVE) 30.000 18.290

ACRE 0.000 0.00

320.00000 18.290 5,852.80

212-00006  
 

0135 *MULCHING (WEED FREE) 30.000 18.290

ACRE 0.000 0.00

435.00000 18.290 7,956.15

213-00003  
 

0140 *MULCH TACKIFIER 4,500.000 2,744.000

LB  0.000 0.00

2.00000 2,744.000 5,488.00

213-00061  
 

0145 AGGREGATE BASE COURSE (CLASS 1) 46,376.000 2,931.420

TON 38,463.570 398,097.95

10.35000 41,394.990 428,438.15

304-01000  
 

0145 MATERIAL ALLOWANCE STOCKPILE ABC CL 1 AGG 43,444.580

TON -38,463.571 -211,549.64

5.50000 4,981.009 27,395.55

0150 AGGREGATE BASE COURSE (CLASS 6) 16,394.000 0.000

TON 0.000 0.00

10.85000 0.000 0.00

304-06000  
 

0150 MATERIAL ALLOWANCE ABC CL-6 STOCKPILE PAYMENT 16,394.000

TON 0.000 0.00

5.75000 16,394.000 94,265.50

0155 FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 50% 
PAYMENT WITHHELD PENDING PASSING DENSITIES

49,948.000 12,219.000

SY  13,819.000 33,165.60

2.40000 26,038.000 62,491.20

310-00500  
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PCN: 13472-BID    ESTIMATE RUN 05/23/2005

PROJECT: NH 0502-053                   ESTIMATE NO: 0008 17:36:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 FULL DEPTH RECLAM. OF HOT MIX ASPH. PVMT OVER 8 INCHES
50% PAYMENT WITHHELD PENDING PASSING DENSITIES

76,303.000 17,068.000

SY  15,616.000 780.80

0.05000 32,684.000 1,634.20

310-00600  
 

0165 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 452.000 452.000

SY  0.000 0.00

17.00000 452.000 7,684.00

403-00721  
 

0170 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 24,315.000 0.000

TON 0.000 0.00

24.00000 0.000 0.00

403-34701  
 

0170 MATERIAL ALLOWANCE STOCKPILE HBP AGGREGATES 24,072.000

TON 0.000 0.00

10.00000 24,072.000 240,720.00

0175 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 593.000 0.000

TON 0.000 0.00

265.00000 0.000 0.00

411-03342  
 

0180 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 865.000 0.000

TON 0.000 0.00

185.00000 0.000 0.00

411-03352  
 

0185 EMULSIFIED ASPHALT (PRIME COAT) 26,414.000 0.000

GAL 0.000 0.00

1.10000 0.000 0.00

411-10300  
 

0190 GROUTED RIPRAP SLOPE AND DITCH PAVING 0.000 0.000

CY  0.000 0.00

125.00000 0.000 0.00

507-00350  
 

0195 *CONCRETE CLASS B (WALL) 6.400 3.200

CY  0.000 0.00

450.00000 3.200 1,440.00

601-01050  
 

0200 *CONCRETE CLASS D (BOX CULVERT) 51.600 51.600

CY  0.000 0.00

450.00000 51.600 23,220.00

601-03030  
 

0205 *REINFORCING STEEL 5,500.000 5,362.000

LB  0.000 0.00

0.85000 5,362.000 4,557.70

602-00000  
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PCN: 13472-BID    ESTIMATE RUN 05/23/2005

PROJECT: NH 0502-053                   ESTIMATE NO: 0008 17:36:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 18 INCH CORRUGATED STEEL PIPE 80.000 80.000

LF  0.000 0.00

56.00000 80.000 4,480.00

603-10180  
 

0210 MATERIAL ALLOWANCE 18 INCH CSP 0.000

LF  0.000 0.00

7.89000 0.000 0.00

0215 24 INCH CORRUGATED STEEL PIPE 1,480.000 1,480.000

LF  0.000 0.00

75.00000 1,480.000 111,000.00

603-10240  
 

0215 MATERIAL ALLOWANCE 24 INCH CSP 0.000

LF  0.000 0.00

10.69000 0.000 0.00

0220 30 INCH CORRUGATED STEEL PIPE 694.000 694.000

LF  0.000 0.00

80.00000 694.000 55,520.00

603-10300  
 

0220 MATERIAL ALLOWANCE 30 INCH CSP 0.000

LF  0.000 0.00

14.29000 0.000 0.00

0225 36 INCH CORRUGATED STEEL PIPE 350.000 350.000

LF  0.000 0.00

90.00000 350.000 31,500.00

603-10360  
 

0225 MATERIAL ALLOWANCE 36 INCH CSP 0.000

LF  0.000 0.00

17.28000 0.000 0.00

0230 42 INCH CORRUGATED STEEL PIPE 18.000 18.000

LF  0.000 0.00

150.00000 18.000 2,700.00

603-10420  
 

0230 MATERIAL ALLOWANCE 42 INCH CSP 0.000

LF  0.000 0.00

21.26000 0.000 0.00

0235 48 INCH CORRUGATED STEEL PIPE 242.000 242.000

LF  0.000 0.00

125.00000 242.000 30,250.00

603-10480  
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PCN: 13472-BID    ESTIMATE RUN

PROJECT: NH 0502-053                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 MATERIAL ALLOWANCE 48 INCH CSP 0.000

LF  0.000 0.00

23.07000 0.000 0.00

0240 84 INCH CORRUGATED STEEL PIPE 74.000 74.000

LF  0.000 0.00

155.00000 74.000 11,470.00

603-10840  
 

0240 MATERIAL ALLOWANCE 84 INCH CSP 0.000

LF  0.000 0.00

63.97000 0.000 0.00

0245 42 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 110.000 110.000

LF  0.000 0.00

120.00000 110.000 13,200.00

603-15042  
 

0245 MATERIAL ALLOWANCE 42 INCH EQUIVALENT CSP ARCH 0.000

LF  0.000 0.00

19.09000 0.000 0.00

0250 18 INCH STEEL END SECTION 4.000 4.000

EACH 0.000 0.00

600.00000 4.000 2,400.00

603-30018  
 

0255 24 INCH STEEL END SECTION 38.000 38.000

EACH 0.000 0.00

300.00000 38.000 11,400.00

603-30024  
 

0260 30 INCH STEEL END SECTION 14.000 14.000

EACH 0.000 0.00

650.00000 14.000 9,100.00

603-30030  
 

0265 36 INCH STEEL END SECTION 7.000 7.000

EACH 0.000 0.00

550.00000 7.000 3,850.00

603-30036  
 

0270 42 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

603-30042  
 

0275 48 INCH STEEL END SECTION 5.000 4.000

EACH 0.000 0.00

1,300.00000 4.000 5,200.00

603-30048  
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PCN: 13472-BID    ESTIMATE RUN 05/23/2005

PROJECT: NH 0502-053                   ESTIMATE NO: 0008 17:36:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 42 INCH EQUIVALENT ARCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

650.00000 1.000 650.00

603-31342  
 

0285 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,875.000 0.000

LF  0.000 0.00

13.50000 0.000 0.00

606-00301  
 

0290 *TRANSITION TYPE 3J 2.000 0.000

EACH 0.000 0.00

790.00000 0.000 0.00

606-01385  
 

0295 *END ANCHORAGE TYPE 3K 2.000 0.000

EACH 0.000 0.00

820.00000 0.000 0.00

606-01390  
 

0300 *END ANCHORAGE (FLARED) 9.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

606-02005  
 

0305 *END POST 15.000 15.000

EACH 0.000 0.00

120.00000 15.000 1,800.00

607-00005  
 

0305 MATERIAL ALLOWANCE END POST 0.000

EACH 0.000 0.00

27.58000 0.000 0.00

0310 *CORNER AND LINE BRACE POST 42.000 42.000

EACH 0.000 0.00

165.00000 42.000 6,930.00

607-00010  
 

0310 MATERIAL ALLOWANCE CORNER AND LINE BRACE POST 0.000

EACH 0.000 0.00

40.76000 0.000 0.00

0315 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS (SPECIAL) 8,855.000 8,855.000

LF  0.000 0.00

3.70000 8,855.000 32,763.50

607-01110  
 

0315 MATERIAL ALLOWANCE FENCE BARBED WIRE 0.000

LF  0.000 0.00

0.68000 0.000 0.00
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PCN: 13472-BID    ESTIMATE RUN

PROJECT: NH 0502-053                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 MATERIAL ALLOWANCE FENCE COMBINATION WIRE 0.000

LF  0.000 0.00

0.81000 0.000 0.00

0320 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 6,050.000 6,050.000

LF  0.000 0.00

3.00000 6,050.000 18,150.00

607-11300  
 

0320 MATERIAL ALLOWANCE COMBINATION WIRE 0.000

LF  0.000 0.00

0.81000 0.000 0.00

0325 *DELINEATOR (TYPE I) 118.000 118.000

EACH 0.000 0.00

19.00000 118.000 2,242.00

612-00001  
 

0330 *DELINEATOR (TYPE II) 12.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00002  
 

0335 *SIGN PANEL (CLASS I) 87.000 0.000

SF  0.000 0.00

24.00000 0.000 0.00

614-00011  
 

0340 *SIGN PANEL (CLASS II) 124.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

614-00012  
 

0345 *STEEL SIGN POST (U-2) 30.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

614-00200  
 

0350 *STEEL SIGN POST (2 INCH ROUND) 135.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

614-01502  
 

0355 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 133.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

614-01552  
 

0360 *STEEL SIGN GROUND STUB BASE (36 INCH) 12.000 0.000

EACH 0.000 0.00

215.00000 0.000 0.00

614-01736  
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PCN: 13472-BID    ESTIMATE RUN 05/23/2005

PROJECT: NH 0502-053                   ESTIMATE NO: 0008 17:36:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *CONSTRUCTION SURVEYING 1.000 0.490

L S 0.170 9,350.00

55,000.00000 0.660 36,300.00

625-00000  
 

0370 *MOBILIZATION 1.000 0.600

L S 0.400 90,000.00

225,000.00000 1.000 225,000.00

626-00000  
 

0375 PUBLIC INFORMATION SERVICES 1.000 0.550

L S 0.138 138.00

1,000.00000 0.688 688.00

626-01000  
 

0380 *EPOXY PAVEMENT MARKING 208.000 0.000

GAL 0.000 0.00

65.00000 0.000 0.00

627-00005  
 

0385 *SURVEY MONUMENT (TYPE 1) 3.000 0.000

EACH 0.000 0.00

325.00000 0.000 0.00

629-01001  
 

0390 *FLAGGING 6,500.000 2,358.300

HOUR 630.500 12,925.25

20.50000 2,988.800 61,270.40

630-00000  
 

0395 *TRAFFIC CONTROL INSPECTION 60.000 29.000

DAY 6.000 780.00

130.00000 35.000 4,550.00

630-00007  
 

0400 *TRAFFIC CONTROL MANAGEMENT 140.000 63.000

DAY 15.000 4,950.00

330.00000 78.000 25,740.00

630-00012  
 

0405 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 3.000

EACH 0.000 0.00

50.00000 3.000 150.00

630-80341  
 

0410 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 21.500

EACH 0.000 0.00

60.00000 21.500 1,290.00

630-80342  
 

0415 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

80.00000 2.000 160.00

630-80343  
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PCN: 13472-BID    ESTIMATE RUN 05/23/2005

PROJECT: NH 0502-053                   ESTIMATE NO: 0008 17:36:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *PORTABLE MESSAGE SIGN PANEL 400.000 135.000

DAY 33.000 2,640.00

80.00000 168.000 13,440.00

630-80359  
 

0425 *DRUM CHANNELIZING DEVICE 270.000 135.000

EACH 0.000 0.00

45.00000 135.000 6,075.00

630-80360  
 

0430 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 9.000 4.000

EACH 0.000 0.00

70.00000 4.000 280.00

630-80363  
 

0435 *TRAFFIC CONE 50.000 25.000

EACH 0.000 0.00

10.00000 25.000 250.00

630-80380  
 

0440 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0445 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0450 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0455 F/A QUALITY INCENTIVE PAYMENT 51,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0460 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0465 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0535 ADDED ITEM (DOLLAR)/ COMPENSATION FOR RESETTING SURVEY
STAKES THAT WERE REMOVED

1,815.000 1,815.000

DOL 0.000 0.00

1.00000 1,815.000 1,815.00

900-00006  
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PCN: 13472-BID    ESTIMATE RUN 05/23/2005

PROJECT: NH 0502-053                   ESTIMATE NO: 0008 17:36:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 ADDED ITEM (DOLLAR)/ PRICE REDUCE FOR OVERWEIGHT HAUL 
TRUCKS

0.000 -260.000

DOL 0.000 0.00

1.00000 -260.000 -260.00

900-00006  
 

0545 ADDED ITEM (GALLON)/ TEMPORARY PAVEMENT MARKING 180.000 180.000

GAL 0.000 0.00

30.00000 180.000 5,400.00

900-00009  
 

0550 ADDED ITEM (LUMP SUM)/ RENTAL OF TRAILERS, ELECTRIC, 
PHONE, TRASH, AND TOILET

1.000 1.000

L S 0.000 0.00

6,206.05000 1.000 6,206.05

900-00014  
 

0555 ADDED ITEM (LUMP SUM)/ REMOBILIZATION COSTS INCURRED 
BY TRAFFIC CONTROL SPECIALISTS

1.000 1.000

L S 0.000 0.00

6,930.00000 1.000 6,930.00

900-00014  
 

CAT 0200 $341,964.56 2,513,990.40CURRENT AMT 3,812,257.45 $$

CAT NO0300 STR. K-06-C 

0470 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

2,000.00000 1.000 2,000.00

202-00495  
 

0475 STRUCTURE EXCAVATION 106.000 106.000

CY  0.000 0.00

10.00000 106.000 1,060.00

206-00000  
 

0480 STRUCTURE BACKFILL (CLASS 1) 52.000 52.000

CY  0.000 0.00

25.00000 52.000 1,300.00

206-00100  
 

0485 BED COURSE MATERIAL 107.000 83.000

CY  0.000 0.00

30.00000 83.000 2,490.00

206-01000  
 

0490 GEOTEXTILE (DRAINAGE) (CLASS A) 97.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

420-00110  
 

0495 RIPRAP (12 INCH) 162.000 0.000

CY  0.000 0.00

60.00000 0.000 0.00

506-00212  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. K-06-C 

0500 *CONCRETE CLASS D (BOX CULVERT) 109.000 109.000

CY  0.000 0.00

450.00000 109.000 49,050.00

601-03030  
 

0505 *REINFORCING STEEL 20,280.000 20,280.000

LB  0.000 0.00

0.85000 20,280.000 17,238.00

602-00000  
 

CAT 0300 $0.00 73,138.00CURRENT AMT 84,063.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002  
 

0515 FIELD LABORATORY (CLASS 2) 1.000 0.750

EACH 0.000 0.00

10,000.00000 0.750 7,500.00

620-00012  
 

0520 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020  
 

CAT 0400 $0.00 19,000.00CURRENT AMT 21,500.00 $$

PROJECT TOTAL 341,964.56 $ 2,606,128.40CURRENT AMT 3,917,820.45 $$


